

## Procurement Schedule for Civil Works under SSA , NPEGEL and KGBV for the year 2008-09

Name of State:Karnataka

S. No.	Description of Goods	Quantity in numbers	Method of Procuremen	Extimated Cost (Rs.in lakhs)	Procurement Actions 2008-09											
					April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
1	Consturction of Multilevel complexes for Schools in a) Bangalore City b) Construction	19 Schools (245) Class rooms	Open Tender Open Tender	Rs. 45 lakh Rs. 14.00 Crores				1	2	3,4,10	Design	14	1,2,3	4	8,10	11
2	KGBV Schools	8 No	Open Tender	Rs. 1.60 Crores							1,2	3,4,5	11			

### Method of procurement

Community construction  
Open tender

### Procurement Actions

- 1.Preparation of specifications
- 2.Issue of Invitation to bid
- 3.Open bids
- 4.Evaluation of bids
- 10 Award of Contracts
- 11.Construction 25% complete
- 12.Construction 50% complete
- 13.Construction 75% complete
- 14.Construction 100% complete